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ESTIMATE RUN 03/30/2009

ESTIMATE SUMMARY 13:44:33
CONTID: C16814 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 16814-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 40 WORK DAYS
I-70B AT PEACHTREE CENTER PERCENT TIME: 65.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 070A-005
I-70B AT PEACHTREE CENTER
NAME OF ROAD: 0708B
PROJECT COUNTIES: MESA
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 03/30/2009 DATE TIME STARTED 10/06/2008
6309 MONARCH PARK PLACE SUITE 200 DATE LET 07/17/2008 DATE WORK BEGAN  10/06/2008
DATE AWARDED 07/22/2008 DATE TIME STOPPED 11/12/2008
DATE CONTRACT EXECUTED 08/01/2008 DATE ACCEPTED 11/12/2008
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 10/06/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 416,773.69 PARTICIPATING $ 416,773.71 $ -2,315.04
AWARD PROJECT AMT:  § 452,029.64 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 416,773.71 -2,315.04
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 416,773.71 -2,315.04
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,780.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 416,773.71 4,465.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 416,773.71 4,465.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,465.40
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PCN: 16814-BID ESTIMATE RUN 03/30/2009
PROJECT: SHE 070A-005 ESTIMATE NO: 0003 13:44:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00036 *DRILLED CAISSON (36 INCH) 13.000 13.000
LF 0.000 0.00
446.00000 13.000 5,798.00
0065 503-00042 *DRILLED CAISSON (42 INCH) 34.000 34.000
LF 0.000 0.00
510.30000 34.000 17,350.20
0070 607-11525 FENCE (PLASTIC) (DELETED BY SPEED MEMO DATED 0.000 0.000
11/21/2008)
LF 0.000 0.00
1.80000 0.000 0.00
0075 608-00010 CONCRETE CURB RAMP 43.160 43.160
sY 0.000 0.00
159.80000 43.160 6,896.97
0080 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 688.000 688.000
LF 0.000 0.00
23.85000 688.000 16,408.80
0085 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,833.010 3,833.010
SF 0.000 0.00
11.55000 3,833.010 44,271.27
0090 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 187.670 187.670
SF 0.000 0.00
7.21000 187.670 1,353.10
0095 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 21.000 21.000
EACH 0.000 0.00
37.10000 21.000 779.10
0100 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 652.330 652.330
LF 0.000 0.00
11.72000 652.330 7,645.31
0105 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 428.000 428.000
LF 0.000 0.00
18.64000 428.000 7,977.92
0110 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,446.340 1,446.340
LF 0.000 0.00
7.64000 1,446.340 11,050.04
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PCN: 16814-BID ESTIMATE RUN 03/30/2009
PROJECT: SHE 070A-005 ESTIMATE NO: 0003 13:44:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,020.00000 1.000 6,020.00
0120 614-00011 SIGN PANEL (CLASS I) 60.500 84.500
SF -24.000 -508.80
21.20000 60.500 1,282.60
0125 614-00012 SIGN PANEL (CLASS ITI) 51.500 114.500
SF -63.000 -1,669.50
26.50000 51.500 1,364.75
0130 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 3.000 3.000
EACH 0.000 0.00
143.10000 3.000 429.30
0135 614-01578 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 6.000 6.000
EACH 0.000 0.00
402.80000 6.000 2,416.80
0140 614-70118 PEDESTRIAN SIGNAL FACE (18) 4.000 4.000
EACH 0.000 0.00
618.44000 4.000 2,473.76
0145 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 16.000 16.000
EACH 0.000 0.00
703.14000 16.000 11,250.24
0150 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
16,918.00000 1.000 16,918.00
0155 614-72860 PEDESTRIAN PUSH BUTTON 4.000 4.000
EACH 0.000 0.00
121.45000 4.000 485.80
0160 614-72866 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
3,464.00000 1.000 3,464.00
0165 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00

6,280.00000 4.000 25,120.00
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PCN: 16814-BID ESTIMATE RUN 03/30/2009
PROJECT: SHE 070A-005 ESTIMATE NO: 0003 13:44:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
15,414.00000 1.000 15,414.00
0175 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
24,074.00000 1.000 24,074.00
0180 614-81250 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
29,677.00000 1.000 29,677.00
0185 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
891.00000 1.000 891.00
0190 614-86245 CONTROLLER (TYPE 170E) 1.000 1.000
EACH 0.000 0.00
1,616.00000 1.000 1,616.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,569.00000 1.000 4,569.00
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
48,015.00000 1.000 48,015.00
0205 627-00005 *EPOXY PAVEMENT MARKING 10.600 12.000
GAL -1.400 -163.24
116.60000 10.600 1,235.96
0210 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 254.500 254.500
(WORD-SYMBOL)
SF 0.000 0.00
13.78000 254.500 3,507.01
0215 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 720.580 720.580
LINE)
SF 0.000 0.00
9.54000 720.580 6,874.33
0220 630-00000 FLAGGING 314.000 314.000
HOUR 0.000 0.00
24.06000 314.000 7,554.84
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PCN: 16814-BID ESTIMATE RUN 03/30/2009
PROJECT: SHE 070A-005 ESTIMATE NO: 0003 13:44:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00007 TRAFFIC CONTROL INSPECTION 15.000 15.000
DAY 0.000 0.00
42.40000 15.000 636.00
0230 630-00012 TRAFFIC CONTROL MANAGEMENT 26.000 26.000
DAY 0.000 0.00
477.00000 26.000 12,402.00
0235 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000
EACH 0.000 0.00
15.90000 14.000 222.60
0240 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 73.000
EACH 0.000 0.00
15.90000 73.000 1,160.70
0245 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,180.00000 2.000 6,360.00
0250 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,590.00000 2.000 3,180.00
0255 630-80360 DRUM CHANNELIZING DEVICE 55.000 55.000
EACH 0.000 0.00
21.20000 55.000 1,166.00
0260 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
21.20000 10.000 212.00
0265 630-80380 TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
5.30000 200.000 1,060.00
0270 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16814-BID ESTIMATE RUN 03/30/2009
PROJECT: SHE 070A-005 ESTIMATE NO: 0003 13:44:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70011 F/A PARTNERING (DELETED BY SPEED MEMO DATED 0.000 0.000
11/21/2008)
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY SPEED MEMO DATED 0.000 0.000
11/21/2008)
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY SPEED 0.000 0.000
MEMO DATED 11/21/2008)
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM (DELETED BY SPEED MEMO DATED 0.000 0.000
11/21/2008)
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE (DELETED BY 0.000 0.000
SPEED MEMO DATED 11/21/2008)
FA 0.000 0.00
1.00000 0.000 0.00
0305 626-00100 MOBILIZATION (WITHOUT AUTOPAY) ADDITONAL PER DIEM FOR 1.000 1.000
ADDED WORK
LS 0.000 0.00
3,557.81000 1.000 3,557.81
0310 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 168.000 168.000
LF 0.000 0.00
12.54000 168.000 2,106.72
0315 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
404.00000 4.000 1,616.00
0320 900-00006  ADDED ITEM (DOLLAR)/ CURB RAMP COST ADJUSTMENT 413.900 413.900
DOL 0.000 0.00
1.00000 413.900 413.90
0325 208-00002 EROSION LOG (12 INCH) 60.000 60.000
LF 0.000 0.00

5.95000 60.000 357.00
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PCN: 16814-BID ESTIMATE RUN 03/30/2009
PROJECT: SHE 070A-005 ESTIMATE NO: 0003 13:44:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 900-00006 ADDED ITEM (DOLLAR)/ SIDEWALK, (ROTOMILLINGS), 6,073.700 6,073.700
COMPLETE-IN-PLACE
DOL 0.000 0.00
1.00000 6,073.700 6,073.70
CAT 0200 CURRENT AMT $ 416,773.69 $ -2,315.04 8 416,773.69
PROJECT TOTAL CURRENT AMT $ 416,773.69 $ -2,315.04 8 416,773.69



